
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:38 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 322 Date: 07-Jun-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 637

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Continued to prepare for surveying the bikepath and monitoring ABFs progress with the operation. See
Sebastian Mofor's diary for more details on the operation, equipment, and labor.
- Continued to obtain additional quotes for the Topcon GRS-1 GPS equipment for the District 4 office
purchasing unit.
- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for cleaning the
water from the pipe blockouts for the anchor rods of the Shear Keys over the columns at the E2 cap beam.
See the photos below for additional details and comments.

Attachment

ABF ironworkers in the process of placing a bikepath panel. North coner of the bikepath panel at Panel Point 9 which wasn't fully
bearing on the bracket.
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Water removed from the Shear key anchor rod pipe blockout at the
E2E column.

ABF ironworkers in the process of placing a bikepath panel.

ABF laborers removing water from the Shear Key anchor rod pipe
blockouts over the E2E column with a high powered vacuum.

Visible rust and debris observed on one of the anchor rods at the
Shear Key over the E2E column.

Bikepath panels installed late yesterday seen from the W2 working
platform.

Visible rust and debris observed on multiple anchor rods at the Shear
Key over the E2E column.
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